ANNUAL PROCUREMENT PLAN (SERVICES)

a) Ministry/ Division - Ministry of Liberation War Affairs Budget: Development
b) Agency : Ministry of Liberation War Affairs
¢) Procuring Entity Name/ Code © Project Director, Establishment of Bangabandhu Uddyan including Liberation War Memorial and
Museum.
d) Project/Program Name & : Feasibility study for “Establishment of Bangabandhu Uddyan including Liberation War Memorial
Code and Museum”.
Package | Description of Unit Qu. |Procure [Contra {Sour Estima | Time Adv lissue of |[Technic [Technic [Financia [Negotiat |Approval |Signing Total time to Time for
No. Procurement ment ct ce of ted code for EOI RFP al al | ion of Contract completion
Package Method |Appro |Fund [costin |process Proposa |Proposa [Proposal Contract Signature Contract
services & Type | ving Lac l | Opening (Days)
Autho BDTK. opening |Evaluati &
rity on Evaluati
on
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Planned |- - - - 30/7/2022{16/8/2022 | 23/8/2022(31/8/2022 - 120
Days (4 months)
Feasibility study 80
for “Establishment .
of Bangabandhu Single
Uddyan including Sourc
Liberation War e GoB | 354.57
S- 01 Memorial and MM Select | ag per
Museum”. fon DOFP
(SSS)*
Total cost for Consultancy services: 354.57

*In the FSP, it was mentioned DPM which is applicable usually for Works. As it is a service procurement the method will be Single Source
Selection (SSS) instead of DPM.
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Government Of The People’s Republice Of Bangladesh
Ministry Of Liberation War Affairs
Office of the Project Director
Construction and Preservation of Monuments of Slaughter Places
Created by Pakistani Hanadar Forces During Liberation War in 1971 (Phase II) Project
Transport Pool Building
Secretariat Link Road, Dhaka-1000.
www.Molwa.gov.bd

Annual Procurement Plan For: 2022-2023

Ministry/Division Ministry of Liberation War Affairs (MOLWA) Project Cost (Taka In
Lac)
Agency Ministry Of Liberation War Affairs (MOIWA) and Publice Works 44240.13 Total
Department (PWD)
Procuring Entity Name Ministry Of Liberation War Affairs MOLWA) 44240.13 GOB
And Code
Project/Program Name Construction and Preservation of Monuments of Slaughter Places - PA
and Code Created by Pakistani Hanadar Forces During Liberation War in 1971
(Phase II) Project.
Code: 224272600
Packege no Decription Of Uni Quan Procurement Contract Source Estd Time Not Invite/ Tender Tender Approv Notifica Signing Total Time For
Procurement Packeg t tity Methid And Approving Of Cost Code For Rsed In Advertise Opening Evaluatio alto tion Of of Time to Completi
as per Dpp/Tapp (type) Authority Funds (Taka Process Goods Tender n Award Award Contract Contrict on of
Goods InLac) Signatu Contract
re
1 2 3 4 5 6 4 8 9 10 11 12 13 14 15 16 17 18
Goods(PD)-2 Supply of Vehicle No 1 OTM/DPM Secretary GOB 75.0 Planned 15 Sep 30 Oct 14 Nov 21 Nov 28 Nov 26Dec 90 26 Feb
Days 2022 2022 2022 2022 2022 2022 2023
Goods(PD)-3 Supply of Furniture NO 21 OTM/RFQ PD GOB 3.00 Planned 15 Aug 25 Sep 10 Oct 17 Oct 22 Oct 19 Nov 100 19 jan
Days 2022 2022 2022 2022 2022 2022 2023
Goods(PD)-4 Supply of Computer No 3 OTM/RFQ PD GOB 225 Planned 15 Aug 15 Sep 29sep 06 Oct 13 Sep 10 Nov 100 10 Feb
(Laptop & Desktop) Days 2022 2022 2022 2022 2022 2022 2023
and Printer
Goods(PD)-4 Supply Of Office NO 3 OTM/RFQ PD GOB 3.00 Planned 15 Sep 50ct 19 Oct 26 Oct 2 Nov 30 Nov 100 08March
Equipments Days 2022 2022 2022 2022 2022 2022 2023
PW.01 Construction of No 25 OTM(NCT) Superinten | GOB 2023.0 Planned 15 Sep 30 Oct 14 Nov 21 Nov 28 Nov 26Dec 180 26 June
Monuments dent Days 2022 2022 2022 2022 2022 2022 2023
Engineer,
PWD

2], 0

Project Director (BS)
Construction and Preservation of Monuments of Slzugh}er
Places Created by Pakistani Hanadar Forces During

Liberation War in 1971 (Phase IT) Project

6 2029
Md. Zahangir Alam




Ministry/Division: Ministry of Liberation War Affairs
: Ministry of Liberation War Affairs
Procuring Entity Name & Code: Project Director, Code No. 224133300

Agency

Project/Programme & Code: Motivation of the New Generation in The Spirit of Liberation War Project, Code No. 224133300

ANNUAL PROCUREMENT PLAN(APP) for Goods (2021-2022)

Budget: Development

Description of’ Procurement | Contract |Source | Estimated ; . Advertise Invite/ o < - . | Total time Time for
Package ; 3 . . Time Code for ot : Tender Tender Approval to | Notification of | Signing of .
Procurement Package | Unit Quantity Method & | Approving of | Cost(Tk. Prequel(if Advertise . - . 3 to Contract | Completion | R
Number . & X Process 1 Opening Evaluation Award Award Contract o N
Goods Type Authority | Found | In Lakh) applicable) Tender Signing of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned Dates 01 Sept-2022 | 28 Sept-2022 [ 06 Oct-2022 | 13 Oet-2022 20 Oct-2022 | 27 Oct-2022 - 28 Dec-2022
Research on 2 sector of
SD- .iberation Wa los OT™M GOB 60 o
SD-01 Liberation War Nos 2 T Secretary 3 0 Planned Days 0 28 7 4] 7 4 56 64
Actual Dates
Total Value of Goods Procurement= 60 1
|
X3 ‘?’ Q_OL]/
(Dr. Md. Asaduzzaman)
Deputy Secretary
Project Director (A. C)
Motivation of The New Generation in The Spirit of Liberation War Project
Ministry of Liberation War Affairs
Tei:02-223358442
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a)  Ministry/ Division
b) Agency
¢) Procuring Entity Name/ Code

d) Project/Program Name &

ANNUAL PROCUREMENT PLAN (SERVICES)

- Ministry of Liberation War Affairs Budget: Development
. Ministry of Liberation War Affairs
. Project Director, Establishment of Naval Museum on the Capsized and Sank Ship during Liberation

War M.V. Akram at Narayanganj

© Feasibility study for “Establishment of Naval Museum on the Capsized and Sank Ship during

Code Liberation War M.V. Akram at Narayanganj”
Time for |
Contrac Total time completion of
P Descripti Proc t So | Estim | Time Techn Techni | Financia to Contract Contract
ac on of U Qu urem | Approvi | ur ated code Adver Issue ical cai i Negoti Approv | Signin Signature {Days)
k- Procure n a ent ng ce cost for tise of Propo | Propos | Proposa atio al g of
ag ment Lo nt | Meth | Authori | of in proc EOI RFP sal al | n Contr
e Fackage t it od & ty Fu Lac ess openi Evalua Gpenin act
N services y Type nd | BDTK ng tion gé&
0. Evaluati
_— — on ——
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 |16 17 18 19 |
Plann 30/7/2022 [16/8/2022 {23/8/2022[31/8/2022 - 120 (4 months)
ed
days
Feasibility
study for
‘Establishmen
t of Naval GoB
S-  [Museum on M As per
01 fhe Capsized | M 71 & DOFP 386.05
and Sank SS8
Ship M.V.
Ekram during |
Liberation
War at
Narayangan]”
‘ 1
- _ | I I E . L . § -
!L Total cost for Consultancy services: 386 05
Wﬂ
AR .
A 1. Shehadat Hossat
g D epuw SeC\'e&aw pffairs
Libe of Bangladest




ANNUAL PROCUREMENT PLAN (GOODS)

a)  Ministry/ Division Ministry of Liberation War Affairs Budget: Development
b)  Agency Ministry of Liberation War Affairs
¢)  Procuring Entity Name/ Code Project Director, Establishment of Naval Museum on the Capsized and Sank Ship during Liberation
War M.V. Akram at Narayangan]
d)  Project/Program Name & Feasibility study for “Establishment of Naval Museum on the Capsized and Sank Ship during
Code {iberation War M.V. Akram at Narayangan)”
["Packa | Description | Un | Quanti| Procurem | Contrac Sour | Estimat | Time Not T Invite/ l Tende Tender ‘[ Appro | Notificati iﬁign»in Total Time for
ge No. of it ty ent t ce of | ed cost code used Adverti Evaluati | val to | on of | ¢ of | timeto | completi
Procureme Method & | Approvi | Fund | in Lakh for in npuu on l Award | Award Contra Contra on of
nt Package Type ng BDT proce GOO hndu ‘ ct ct Contrac
GOODS Authori ss DS Signatu | t (Days)
ty \ re
, 1 L
1 2 3 A 5 6 7 8 9 10 N 13 ] 14 15 16 17 18
G-01 Supply LS RFQ Asper | GoB 1.00 Planned | N/A " As and when required & according to Rule 69 of PPR-2008 120
Other DOFP Dates (4 months)
Stationaries |
G-02 Laptop LS RFQ As per GoB 1.50 As and when required & according to Rule 69 of PPR-2008 20
DOFP (4 month)
Total Cost 2.50 o ]
©n
/\/\.M
\1d, Shahadat Hossa®
ta
D p uty setcre Y ¢ Afairs
Ministry E.S“ uiic of Baﬂg‘a“s“
govt.oithe



Government Of The People’s Republice Of Bangladesh
Ministry Of Liberation War Affairs
Office of the Project Director

= JFEaral ¢ STy A7 JFECAGOE AR 537690 @ T (ST #r, SF AR

Transport Pool Building

Secretariat Link Road, Dhaka-1000.

www.Molwa.gov.bd

Annual Procurement Plan For: 2021-2022

Ministry/Division Ministry of Liberation War Affairs (MOLWA) Project Cost (Taka In
Lac;
Agency Ministry Of Liberation War Affairs (MOIWA) and Publice Works 4452351 Total
Department (PWD), UNO, DC.
Procuring Entity Name Ministry Of Liberation War Affairs (MOLWA) 4452351 GOB
And Code
Project/Program Name « = . PA
i =3 Jfee @ T7iy AL YfEEraioe LA
& »
8 BRI (S A, ST ATHIAS)” Code: 338393900
Packege no Decription Of Uni | Quan Procurement Contract Source Estd Time Not Invite/ Tender Tender Approv Notifica Signing Total Time For
Procurement Packeg t tity Methid And Approving of Cost Code For Rsed In Advertise Opening Evaluatio alto tion Of Of Time to Completi
as per Dpp/Tapp (type) Authority Funds (Taka Process Goods Tender n Award Award Contract Contrict on of
Goods In Lac) Signatu Contract
re
1: 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Goods(PD)-4 Supply of Computer No 27 OTM(NCT) PD GOB 14.46 Planned 15 Aug 15 Sep 29sep 06 Oct 13 Sep 10 Nov 100 10 Feb
and others(Laptop) Dates 2022 2022 2022 2022 2022 2022 2023
Goods(PD)-3 Supply Of Furnitures NO 55 OTM(NCT) PD GOB 15.00 Planned 15 Aug 25 Sep 10 Oct 17 Oct 22 Oct 19 Nov 100 19 jan
Days 2022 2022 2022 2022 2022 2022 2023
PW.01 Construction of No 2000 OTMNNCT) Superinten GOB 42420 Planned 15 Sep 30 Oct 14 Nov 21 Nov 28 Nov 26Dec 180 26 June
Monuments dent 0 Days 2023 2022 2022 2022 2022 2022 2023
Engineer,
PWD
S1 Outsourcing No 3 OTM(NCT) PD/Secreta | GOB 8.00 Planned 15 5 Qe 3
S Days 15 Aug 15 Sep 29sep 06 Oct 13 Sep 10 Nov 100 10 Feb
2022 2022 2022 2022 2022 2022 2023
52 Hiring (Vehical) No 1 OTM (NCT) PD/Secreta | GOB 22.00 Planned 15 /\Ug 15 Sep ngep 06 Oct 13 Sep 10 Nov 100 10 Feb
ry Days
2022 2022 2022 2022 2022 2022 2023




Ministry
Agency

Procuring Entity Name and Code

Project Name and Code

NNLAGTOR! LA FAIP I
b g CARERE IR GRIG
“TAPP for Establishment of Panorama in the Remembrance of Liberation War in Bangladesh” &P
AfGRIET LA TP, GIFT |
www.molwa.gov.bd

Annual Procurement Plan

/
/

: Ministry of Liberation War Affairs (MOLWA)
: Public Works Department (PWD) and Department of Archite cture (DOA)

: PWD and DOA

: TAPP for Establishment of Panorama in the Remembrance of Liberation War in Bangladesh, 223043800

;ﬂ“‘:‘ )
s LE] f\

(Taka in
Package Description of Unit Quantity | Procurement Contract Source Estimated Indicative
No. Package as Per DPP Method and | Approving | of Funds Cost - L 7 l
. , : Invitation Issue o Signing of | Completion
(SERVICES) I'ype Authority (In lac tk.? of EOL — sttt Cofitzact
(1) (2) (3) (4) ) (6) (7) (8) ) (10) (11) (12)
SR1 Recruitment of Farm 1 QBS (ICT) CCGP GOB 4231.47 26.07.22 | 11.09.22 | 26.09.22 30.12.2;
Consultants
Total Cost (Service) 4231.47
el
v
5> \
G2 CITEFISeTT CHITH
2R ARES (TIEfE)
"TAPP for Establishment of Panorama in the
Remembrance of Liberation War of Bangladesh”
W fames e



Government of the Peoples Republic Bangladesh
Ministry of Liberation War A ffairs
Annual Procurement for FY 2022-2023
www.molwa.bd.gov.bd.

Unit | Quantity J procurement | Contract Approving | Source | Estd Costin | Time Not 1 Advertise | Tender ] Tender Apprval to Notification |  Signingof | Completion | Total
| Method & j Authority j ! TK (lakh) E Code for Used in | Tender r Opening | Evaluation Award of [ contract 1 of ] Time ir
| " Type | ! mnds ’ | Process | Goods | J Award | |__Contract | (Days)

3 |4 5 | 6 f 7 8 | 9 | 10 | 11 | 12 ] 13 15 | 16 [ 17 18

Nos 14 | otm | ; J 13.25 ’ f!annfg [ - 10 Sep22 | 23 J 25Sep’22 [ 27Sep22 | 29 Sep’22 } 02 Oct’22 | 06 Oct ’ 29

| - Dates & | 0. I Qen? 02 dav = a - avs | -03 ¢ 2
| [ | (Operation GOR | lac | Dot | i 0 | Sep22 | -02days | -02 days 02days | -03days | 22 | days
| —— i OT™ | | | -14 days | | [ - 04 davs
T 1o T PD(Operation | GOB 18 | 22Dec22 Jan 22
| | Jackpot ) Dave for | 1 Dec’22 | -04 days 3 davs | 03 days \ Jan"ZS days
| | O™ | | | -4 days | . | | 09 days
[ 01 [ oT™ PD(Operation | GOB | 20 Lac V’mmig [- [ 20 Sep’22 03 Oct } 050ct’22 | 07 Oct’22 | 09 Oct’22 | 16 Oct | 29
Dates & > >
Jackpot ) Days for -0- Sep’22 -02 days | -02 days - 02 days 12 Oct’22 29 days
OTM | -14 days J -03 days - 04 days
h 36 O™ PD ( Operation GOB 6.50 Lac | Planned - 11 Oct’22 f 27 Oct’22 310ct’22 | 03 Nov’22 | 09Nov'22 | 16 37
ith Dates & Oct 22 -02 days 04 days | 04 days -06 days Nov’22 | days
Jackpot ) Days &
45 1or -14 days -07 days
OT™M
age 01 QCBS Secretary GOB 2133.97 | Planned - 03 Oct’22 30 03 Nov’22 | 07 Nov22 | 13Nov'22 | 17 Nov'22 20 78
(MOLWA) Lac ga‘csf& Oct’22 -04 days- -03 days | -06 days -04 days Dec’22 | days
gys.1or -28 days -33 days
QCBS

( CA]E 0} )
THAAMBR (2I9TH-3)
@
g Aifves (Sfsfie i)
BhllcunRaieagn




Government of the People's Republic of Bangladesh
Local Government Enginecring Department
Annual Procurement Plan for FY 2022-2023
PR T ¢ 7% IS wiqeg ffit e

Conservation of Historical Sites of Liberation War & Construction of Muktijuddho Memorial Museum Projec!(CHSMMP).

Package Na. Description of Procurement Unit | Quanety | Procurement Contract Source | Fatd Cost in lime Code for | Not Used | Advertive Tender Tender Approval Notification of | Signing ot | Total time to Time for
Goods! Works/Services Metbod & Type | Approving | of Funds | Take (Lakh) Opening Evaluation | to Award Award Contract Contract | Completion of
Authority Sngnature Contract

I 2

Construction of Bir Muktijoddha
CHSMMP/BAR/ Shahidul fslam Khan
BAK/SL-R -5/22/C- 374 Muktijuddho Memorial Museum Nos OTM (¢ -GP)
Under Bakergan Upazilz District
Barishal
T Construction of Liberation War
CHSMMP/BAR/AMT/  [Memorial at side of Upazila
SL-R-17/22/C-375 Muktijoddha Complex building Nas
under Amtali vazila District
Barguna.
| Constraction of Liveranion War
CHSMMP/PIR/ Memorial at Ghoshkathi village
NAZISLR -29022/C-376 | 10 Nazitpur upazitz Pirojpar Nos LTM (e-GP)

i Construction of Liberation War
. CHSM‘Y‘P/P‘W . Memorial at Dumurtala village
SAD/SL-R -30122/C-377 under Sadar upazilz Pirojpur

B 16

25/09/20212

172/10/200

R4

170.00

(CHSMMP)

16/08/2022 24/08/2022 31/08/2022 14/04/ 200

14409/

PD
(CHSMMP)

LTM (c-GP)

24/08/2022

31/08/2022

D
(CHSMMP)

PD
(CHSMMP)

Nos LTM (c-GP)

24/08/2022

Construction of Liberation War

| 14/09/202) 14/04/2023
CHSMMP/CHA/ Memorial at Major Check Post, 4 - — i
SAT/SL-R 47/22/C-378 {Sangu Valley Battleficld Under LTM (eGP :’D 35.00 s 42 56 152
Satkania Upazla District (CHSMMP)

Chattogram.

Construction of Father of the 7 /15/.7 01

Nation Banga Bandhu Sheikh = e

CHSMMP/CHA/ o 84 365

Mujibur Rahman Liberation War
Memorial/Memoriat
MuseumUnder Raojan Upazila
District Chattogram

PD
(CHSMMP)

RAO/SL-R -33/22/C-379 GOB 200.00

l o
PD
Nos L
) . o o

Construction of the Batiara Bartle
Liberation War Memorial
Museum under Chouddagram
upazila District Cumilla

14/06/2023

CHSMMP/CUM/
CHO/SL-R -55/22/C-380

2/8/2022 16/08/2022 | 24/08/2022 310872022 14/09/2022

e g

4] T
(A By
AL 'N’\[H[H"lhhn'




Package No. Description of Procurement Unit | Quantity | Procurement Contract Source Frd Costin Time Codefor | Not Used | Advertie | Temder Tender Approval I Notification of | Signing of | Total time to | Time for
. Gonds/ Works/Services Method & Ty pe Appmving of Fundy Taks (Lakh) Process in Goods Tender Opening Evaluation to Award | Award Contraet Contract Completion of
{e-gp) Authority [ Singnature Contract
1 2 3 4 5 6 i1 s 9 0 I i 12 3 14 | 15 o] 7w
: " Construction of Liberation War Planncd of Dates 28/2022 | 16/08/2022 | 16/08/2022 | 24/08/2022 | 31082022 | 1as0r022 14/06/2023
CHSMMP/KHA/SAD/SL- | Memorial at Golabari Mouza ) PD i B - - B e
R-70 under Muscum Upazita Distric | Nos 1 LIMEOP | icvmpy | 608 6357 [Plan of Days 0 14 28 35 42 6 56 212
12210381 Chawrachhari ; S " “—TH
) Khagrachhari Actual Dates
; : Construction of Char Kakra ) Planned of Dates 282022 | 16/08/2022 | 1600812022 | 24/0%/2022 |  31/08/2022 | 14/09/2022 | 14/06/2023
CHSMMP/NOA/COM/SL- Liberation War Memorial Under . . . PD L " — -
R-77 Companiganj upazila District Nos 1 LTMEGP) | cnmpy | GOB 6357 [Plan of Days 0 14 28 35 42 6 56 212
122/C-382 HS |
Noakhali Actual Dates
Construction of Kaluai Liberation [ Planmed of Daf 2812022 16/08/2022 | 16/08/2022 | 24/08/2022 | 310872022 | 140972022 14/0412023
CHSMMPNOA/SON/SL- | " War Memorial MuseumUnder ! . "D ) - et e =
R-78 Sonsimui tazila Distiice Nos 1 LTMEGR | ommpy | OB 3500 |Plan of Days 0 14 28 35 42 56 56 152
122/C-383 ; C S N
Noakhali Acmal Dates
L‘r"“s"i“c‘“’" of "“’”"‘Clhm (side Planned of Dates 282022 16/08/2022 | 16/08/2022 | 24/08/2022 |  31/08/2022 | 1410912022 140612023
of Shaldah Eco Resort) Liberation I EE—— - - T
CHSMMP/SER/GAZ/  |War Memorial Muscurn Under Nos . LMean| PP &on 6357  |Planof Days 0 14 28 35 42 56 56 212
KALISL-R -103/22/C-384 | 2liakair Upaila Districe (CHSMMP)
Gazipur Actual Dates
Planned of Dates 282022 | 16/08/2022 | 16082022 | 240082022 | 31/08/2022 | 14/09/2022 14/04/2023
Construction of Bahadurbashi L I PURCRSIIE SRR
| CHSMMP/SER/GAZ/ Union National Jute Milt o PD ” i ' \ , .
KAL/SL-R -108/22/C-385 | Liberation War Memoria Under | V5 . FTMEGR crshvpy | GOB 1300 Plan of Days 0 § ® 8 - 2 2 56 2
Kahganj Upazila District Gazipur. 1 - TR— -
Actual Dates
Construction of Liberation War Planned of Date: 28/08/2022 | 1192022 | 18/0972022 | 2500920212 | 17/10/2027 17/10/2023
. Memorial/Memorial Museum at ———— — R I
CHSMMPIGOPISAD/ [y Teainiig Confe S . oTM(eGry| PP Gon 56665 |PrEnat Days 28 42 49 56 84 84 365
SLR-UB2UCIME el O e St (CHSMMP) =t
UpazilaUnder Gopalganj Actual Dates
g"“s”"c"m of Father of the Planncd of Dates 1812022 | 28/08/2022 | 11/92022 | 18092022 | 2509120212 | 171072022 17/10/2023
Nation Liberation War -
2 ¥
CHSMMP/KIS/SAD/  |Memorial/Museum at Gurudayal - ; i o PD o —_ Plan of Days 0 28 42 49 56 84 84 365
SL-R-121/22/C-387  |Government College Under Sadar | N5 MC-GPY | prsmme) i
Upazila District Kishoreganj Actual Dates
f:’"s"z‘i’io" of S\de »:5'"'3["‘ Planned of Dates /872022 | 2800872022 | 1192022 | 18092022 | 25/09720212 | 1771002022 1771002023
stam Liberation War Memorial — T
CHSMMPKIS/SAD! |/ ycoun ot Kishorogan; Nos i T sl PD Gon 17000 |Plan of Days 0 28 42 49 56 84 84 365
SL-R-122022/C-388 | 15itkhana Mote Under Sadar ’ (CHSMMP)
Upazila District Kishoreganj Actual Dates
Construction of Father of the ] _
Wation Libseation Wir Momorial Planned of Dates 182022 1 280082022 | 11022 | 189022 | 2510920212 | 177100202 17/10/2023
/ MCmO(ia] Muscum at Amblka [ i+ -
2 2 9 5 s
CHSMMWFAR./SAD/ Maidan under sadar Upazila Nos 1 OTM (¢ -GP) i GOB 20000 {Plan of Days 0 8 4 4 ¢ & i 2
SL-R -98722/C-389 District Faridpur (CHSMMP) :
Actual Dates
Construction of Banga Bandhu Planncd of Dates 1/8/2022 28/08/2022 T1/9/2022 1 18/09/2022 | 25/69/20212 | 17/10/2022 17/10/2023
Liberation War Memorial at Zero ==
CHSMMP/Mad/SAD/SL~ Point at the intersection of three PD Plan of Days 0 28 42 49 30 84 b4 368
R- roads near Asmat Ali Khan Nos t OTM (eGP | iommpy | CGOB 200.00 ) o
32122/C-39%0 . S
! Bridge under Sadar Upazila Actual Dates
District Madaripur ¥ i
Construction of Liberation War Planned of Dates 17872022 | 28082022 | 11972022 | 180972022 | 2500720212 17/10/2();! 1211012023
Memorial / Memorial Museum - i B
from Palashi to Dhanmondi (Part- | Npg ) ommeeary | P2 | Gom 200,00 Ekm ofbays | 0 28 42 49 % | 8 I 8 365

e Cumepale

ol qgo

L




Package No.

R -145
122/C-392

CHSMMP/SHA/SAD/SL-
R-147
122/C-393

CHSMMP/TAN/SHA/SL-

R -158

122/C-394
CHSMMP/TAN/SHA/
SL-R -159/22/C-395

CHSMMP/CHU/ALA/SL-
R-169
122/C-396

CHSMMP/CHU/DAM/SL-
R-170
122/C-397

CHSMMP/JHE/SHA/
SL-R -186/22/C-398

CHSMMP/KHU/KOl/
SL-R -191/22/C-399

CHSMMP/KHU/PAI/SL-
R -163/22/C-400

CHSMMP/KHU/RUP/
SL-R -194/22/C-401

CHSMMP/K US/KHO/SL-
R -206
122/C-402

CHSMMP/KUS/SAD/SL-
R -208 122/C-403

]

Description of Procurcment
oods! Works/Services

2
2) on t Lake er Par. Under S,
upazila District Madaripur

adr

Construction of Shahid Khabir
Liberation War Memorial Under

High School Liberation War
Memorial Museum Under
Shakhipur Upazila District
Tangait

Construction of Liberation War
Menonial adjacent to Baheratul
BazarUnder Shakhipur Upazila
District Tangail

Massacre under Alamdanga
Upazilz District Chuadanga

Construction of Haibatpur
Martyrs Liberation War
Memonial Museum under
Damurhuda Upazilz District
Chuadanga

Shailkupa District Jhenaidah

N |
Construction of Shaheed Narayan
Camp Liberation War Memoriat

under Koira upazila District
Khulna

Pangsha Upazila Distnct Rajbari

Construction of Manoharbazar
Liberation War Memonial under
Sadar upazila District Shariatpur

]
Construction of Kachua Public

P U
Construction of Liberation Wac
Memorial Muscum at Alamdanga

Construction of Kamanna Bari
Liberation War Memorial. Under

Construction of Kapilmuni Raja's
Camp Liberation War Memorial /

Memorial Museum under

Paikgacha upazila District Khulna

Construction of Liberation War

Memorial / Memorial Museum
adjacent to Birshreshtha Ruhul
Amin Mazar Under Rupsa
Upazita District Khulna

Coastruction of Liberation War
Liberation War Memorial /
Memorial Museum in Khoksa
Upazila Under Kushtia District

Construction of Liberation War
Memorial ar Bangsitala vittage

Under Sadar Upazila Kushtia

District

Unit Procurement Contract Source Estd Costin | TimeCodefor | Not Used | Advertise Tender Tender Approval Notification of | Signing of | Total time t Time for
Method & Type |  Approving of Funds | Taka (Lakh) Process in Guods Tender Opening Evalustion | 10 Award Award Contruct Contract | Completion of
(e-gp) Authority Singnature Contrace
— 9 10 0 ] 3 11 5 e
Actual Dates
Planned of Dates 2/8/2022 16/08/2022 | 16/08/2022 | 24/08/2022 31/08/2022 | 14092022 14/04/2023
y PD g e N P I — 1 ———
Nos LTM (e-GP) (CHSMMP) GoB 3500  [Plan of Days 0 14 28 35 42 S0 56 152
et DAty 4] - A R
Planned of Dates 2/8/2022 16/08/2022 | 16/08/2022 | 24/08/2022 317082022 | 1410912022 14/04/2023
e PD . 1 " [
Nos LIM (c-GP) (CHSMMP) GOB 35.00 Plan of Days 0 14 28 35 42 56 56
Actual Dates
Planned of Dates 2/812022 16/08/2022 | 16/08/2022 | 24/08/2022 31/08/2022 | 1410912022 14/06/2023
PD : Plan of Days 0 14 28 3s 42 56 56 212
N LTM (e-GP B 5 *
os 1 (c-GP) (CHSMMP) GO 63.57 . B ) MRS —
Actual Dates
Planned of Dates 2/8/2022 16/08/2022 | 16/08/2022 | 24/08/2022 |  31/08/2022 | 14/09/2022 1470472023
5 PD y - - - ik
Nos LTM (e-GP) (CHSMMP) GOB 3500 Plan of Days N 0 14 | 28 | 3s 42 jr. Y 56 152
Actual Dates
{ Planned of Dates 21812022 16/08/2022 | 16/08/2022 | 24/08/2022 3100812022 | 14/09/202) 14/06/2023
. — % s
N LTM (eGP Plan of Days 0 14 28 35 42 56 56 212
os M (c-GP) (CHSMMP) GOB 6357 - _ L -
Actual Dates
Planned of Dates 16/08/2022 | 16/08/2022 | 24/08/2022 31/08/2022 14/06/2023
PD =
Nog LTM™ (eGP 5 Plan of Days 0 14 28 35 42 212
os LTM (c-GP) (CHSMMP) GOB 6357 4
Actual Datcs
Planned of Dates 2/8/2022 16/08/2022 | 16/08/2022 | 24/08/2022 31/08/2022 | 140912022 14/04/2023
N PD 7 i T e . <
Nos LTM (e-GP) (CHSMMP) GOB 35.00 Plan of Days 0 4 28 3S ] 42 S(’, N 756 152
Actual Dates
Planned of Datcs 2/8/2022 16/08/2022 | 16/08/2022 | 24/082022 31/08/2022 | 14/09/2022 14/04/2023
. PD . o S S = =
Nos LTM (e-GP) (CHSMMP) GOB 3500 Plan of Days 4] 14 28 | 35 42 5(; N 56 152
Actual Dates
'lemcd of Dates 1/872022 2800872022 | 117912022 | 18/09/2022 | 25009720212 | 1771002022 17/10/2023
s i fmense g BT
. PD R ’ 4] 28 42 49 56 84 84
N M . 3 Plan of Days
os OTM (¢ -GP) (CHSMMP) GoB 200.00 | _
Actual Dares
Planned of Dates 1/8/2022 28/08/2022 | 11972022 | 18/09/2022 | 25/09/20212 | 17/10/2022 17/10/2023
! ) PD Plan of Days o 28 42 49 56 84 84 365
N c GC Y
05 OTM (¢ -GP) (CHSMMP) GOB 200.00 . - Poseo e o e
Actal Dates
Planned of Dates 1/8/2022 28/08/2022 | 11/9/2022 | 18/09/2022 | 25/09/20212 | 1771012022 17/10/2023
: PD . = = % — T = I
Nos OTM (e -GP) (CHSMMP) GOB 170.00  |Plan of Days 0 28 | 42 1 49 56 84A 84 365 N
Actual Dates
Planned of Dates 2/8/2022 16/08/2022 | 16/08/2022 | 24/08/2022 31/08/2022 | 140092022 14/04/2023
- . PD y 5 T - T
Nos LTM (c-GP) (CHSMMP) GOB Plan of Days ] 14 28 | 35 42 5(1




Description of Procurement
Goods/ Works/Services

(’HSMMP/MAG/SRE/SL»
R 211 /22/C 404

War Memorial Museum of
Akbaria Bahini under Srecpur
Upazila Distrct Magura

Construction of Liberation War
CI{S.\H\ﬂ"/‘Namll/Luhagar Memorial at Ttna village Undrc
SL-R -216/22/C405 |{Lohagara District Narail

Construction of Liberation War
CHSMMPIAM/DEW/SL - [Memorial at Beltali Bazar Rajf
R -231/22/C 406 Gate under Dewangan; upazil,
District Jamalpur

Construction of two-storred
Liberation War Memorial at
Bhatipara Liberation War
Temporary Camp in Galbandha
Union under Islampur District

('HSMMP/JAM/lsla.mpnr/
SL-R -233/22/C-407

Construction of mass grave
liberation war memorial on the
west side of Baliadighi under
Shibganj upazila District C
nawabganj.

CHSMMPAC NA/SHI/SI-
R -259/22/C-40%

Constriction of Liberation War

CHSMMP/PAB/ATG/SL- {Memorial at Atgbaria Upazila
R -273/22/C-409 Parishad under Atghoria upazila

District Pabna

Construction of Liberation War
Memorial at Swadhinata Chartar
of Natuapara Union under
Kazipur Upazila District Sirajganj

CHSMMP/SIR/KAZ/SL-
R -283/22/C-410

Construction of Bhatpiari
Liberation War Memorial Under
Sadar Upazila Distric( Sirajgan;

CHSMMP/SIR/SAD/SL -
R -287/22/C411

Construction of Liberation War
Memorial at Kuripara in
Ratankandi UnionUnder Sadar
Upazila District Sirajganj

CHSMMP/SIR/SAD/SL-
R-28v722/1C412

Construction of Liheration War

CHSMMP/DIN/BIR/SL-R [Memorial at Barsha Jala
-292/22iC-413 Pukurpara under Birganj upazila

District Dinajpur

Construction of Liberation War
CHSMMP/DIN/BIR/SI-R | Memorial at Sen village under
-293/22/C-414 Birganj upazila District Dinajpur

Construction of Singarigao
CHSMMP/DIN/KAH/SL - | Liberation War Memorial under
R -296/22/1C415 Kaharol upazila District Dinajpur
Construction of Joynanda
CHSMMP/DIN/KAH/SL- |Liberation War Memorial under
R -297022/C 416 Kaharol upazila District Dinajpur

Construction of the Liberation

Un Quantity

Procarement Contract Source | Estd Costin | Time Code for NotUsed | Advertise Tender Tender Approval Notification of | Signing of | Toral time to Time for
Method & Type Approving of Funds | Taka (Lakh) Process in Goods Tender Opening Evaluation to Award Award Contrnet Contract Completion of
(egp) Authority Singnature

| ] i5 i
m 31/08/2022 14/09/2022

24/0812022 m 14/09/2022

35 42 56

D
{CHSMMP)

LTM (e-GP) GoB 63.57

LTM (c-GP)

(CHSMMP)

PD

P 6
LIM(eGP) (CHSMMP)

24/08/2022 31/08/2022 147092022

50

PD
(CHSMMP)

L7/1002022
OTM (e -GP)

200.00

84

PD

LTM (e-GP) (CHSMMP)

310812022 14709/2022

42 56

31/08/2022 14/09/20,
LTM (e-GP)

31/08/2022 14/09/2022
42 56

(CHSMMP)

(CHSMMP)

PD

LTM (c-GP) (CHSMMP)

LTM (e-GP)

(CHSMMP)

PD
(CHSMMP)

LTM (e-GP)

PD
{CHSMMP)

1 LTM (e-GP)

Nos . LTM (c-GP)

Nos i LTM (e-GP)

14/0972022
6

S5

PD
(CHSMMP)

14/09/2022

56

PD

«cHsmmpy | GOB 3500 [Plan of Days

U







—
Time for

Package No. Description of Procurement Unit Quantity Procurement Contract Source Estd Cost in Time Code for | Not Used Advertise Tender Tender Approval Notification of | Signing of Total time to
Goods! Works/Scrvices Method & Type Approving of Fundy | Taka (Lakh) Process in Goods Tender Opening Evaluation to Award Award Contract Contract Completion of
{e-gp) Authority Singnature Contract
i | 2 i 4 & 6 7 8 9 10 11 12 13 14 15 16 17 18
Construction of Approach Road Planned of Dates 2/8/2022 16/08/2022 | 16/08/2022 | 24/08/2022 31/08/2022 14/09/2027 14/04/2023
. | For Memorials/Museums Under 400 . PD N B 5 3 > P i 7 N
CHSMMP/CUM/C-4230 oGPy | . GOB 80.0 Plan of Days 0 14 28 35 4z 56 56 152
230 Cumilla. District ™ eter LTMEGP | cpsmmpy 000 |
Actual Dates
Construction of Approach Read . - Planncd of Dates 2/8/2022 16/08/2022 | 16/08/2022 | 24/08/2022 | 31082022 | 14/09/2022 14/03/2023
CHSMMP/COX/C-431 | For Memorials/Museums Under m - LTM (c-GP) - GOB 50.00 Plan of Days 0 14 28 35 42 56 56 152
Jsbaz i meter (CHSMMP) 1 L -
Cox'shazar District
Actual Dates
Construction of Approach Road Planned of Dates 2/8/2022 16/08/2022 | 16/08/2022 | 24/08/2022 |  31j08/2022 | 14/0%/2022 14/04/2023
; For Mémorials/Museuriis Undee 150 PD Plan of Days 0 14 28 35 42 56 56 152
CHSMMP/KHA/C-432 | Khagrachhari District m bl LTM©EGP) | pommp) GOB 30 00 =
Actual Dates
Construction of Approach Road Planned of Dates 2/8/2022 16/08/2022 | 16/0R/2022 | 2470872022 | 31082022 | 1410972022 14/04/2023
i s gy | Memorials/Muscums Undee 500 ) PD Plan of Days 0 14 28 35 47 56 56 152
CHSMMP/LAX/C-433 | axmipurr District m meter LIMEGP) | yonmpy GoB 100.00
Actual Dates
Construction of Approach Road Planncd of Datcs 2/8/2022 1610872022 | 1610872022 | 24/08/2022 | 310082022 | 1470912022 14/04/2023
- For Memonals/Museurns Under 390.15 PD 3 N 3 = =
CHSMMP/GAZ/C434 LTM (c-GP GOB 7803  |Plan of Days 9 14 28 35 42 56 36 152
5 < Gazipur District. ™1 meter Satiil I TRVIVISY 8.0
Actual Dates
Coustruction of Approach Road Planned of Dates 2/8/2022 16/08/2022 | 16/08/2022 | 24/08/2022 | 31/08/2022 | 14/09/2022
CHSMMP/GOP/C-435 | For Memorials/Museunis Undee m 400 LM ean | 02 GOB 80.00  |Planof Days 0 i4 28 35 42 56 56
Gopalganj District meter (CHSMMP)
Actual Dates
Construction of Approach Road Planned of Dates 2/8/2022 16/08/2022 | 16/08/2022 | 24/082002 | 31/08/2022 | 14/09/2022 14/04/2023
For Memorials/Muscums Under 300 N PD Plan of Days Q 14 28 35 42 56 56 152
& Th 43 el an of Days 2 it 2 & . 3
CHSMMPINARAICASE |\ oo District m i LTM @GP | ronnm GOB 60.00
Actual Dates
Construction of Approach Road Planned of Dates 2/8/2022 16082022 | 16/08/2022 | 24/0812022 | 31082022 | 140972022 | 14/04/2023
’ For Memorials/Muscums Under 400 PD Plan of D: 0 14 28 35 42 56 56 152
MMP/NAR/C-43 G 0 an of Days 2 5 : 2
CHSMMP/NARIC-43T |\ o i District m i LTMCGP) | cmmpy GOB 80.0
Actual Dates
Construction of Approach Road 5 - Planned of Dates 2/8/2022 16/08/2037 | 16/0872022 | 240872022 | 31/08/2022 | 14/0972022. 14/04/2023
CHSMMP/TAN/C-438 | For Memorials/Muscums Under m LTM (¢-GP) ; GOB 80.00 Plan of Days 0 14 28 35 42 56 56 152
il District meter {CHSMMP) A
Tangail District “nctual Dates
Construction of Approach Road it Planned of Dates 21812022 16/08/2022 | 16/08/2022 | 24/08/2022 |  31/08/2022 | 14/09/2022 14/0472023
CHSMMP/CHU/C-439 | For Memorials/Muscums Under m |50 meter LTM (eGP) | .o GOB 10.00  |Plan of Days 0 14 28 35 42 56 56 152
Chuadanga Distric (CHSMMP) Y B
ga District.
Actual Dates
Construction of Approach Road ot - b Planned of Dates 2/8/2022 16/08/2022 | 16/08/2022 | 24/08/2022 | 31/08/2022 | 14/09/2022 14/0412023
CHSMMP/IES/C-440  |For Memorials/Muscums Under m 5 LTM (eGP) | . o GOB 4400 |Plan of Days 0 14 28 35 42 56 56 152
Jessore Distnict meter (CHSMMP) [ 3y
Actual Dates
Construction of Approach Road Planned of Dates 2/8/2022 16/08/2022 | 16/08/2022 | 24/08/2022 | 31082022 | 14/09/2022 | 14/04/2023
e p For Mcmorials/Museums Under ’ PD . r 5 12 56 5¢ 152
CHSMMP/JIIE/C-441 50 mete LTM (-GP GOB ¢ Plan of Days 0 14 28 3 2 ) é
/ Shenaidah District " meter ©GM ] chsmmpy | ¢ 1000
Actual Dates
Construction of Approach Road Planned of Datcs 2/8/2022 16/08/2022 | 16/08/2022 | 24/0872022 |  31/08/2022 | 14/09/2022 14/04/2023
5
CHSMMP/KHU/C-142 | For Memorials/Museums Under m 200 LM ecn | TP GOB 2000  |Planof Days 0 14 28 35 42 56 56 152
Khulna District meter (CHSMMP)
Actual Dates
Construction of Approach Road Planned of Dates 2/8/2022 16/08/2022 | 16/08/2022 | 24/08/2022 |  31/08/2022 | 14/09/2022 | 14/04/2023
For Memorials/Muscums Under 700 - PD < " S 56 R 152
CHSMMP/KUS/C-443 O " ;0B Plan of Days 0 14 28 35 42 5 P86 s2
i C-443 | ushtia District B TMEGR | cpsmmpy | © 140.00
Actual Dates
Construction of Approach Road Planned of Dates 21812022 16/0872022 | 16/08/2022 | 24/08/2022 |  31/08/2022 | 14/09/2022 14/04/2023
. o For Memorials/Muscums Under PD - Plan of Da ) 14 28 35 42 56 S0 132
h 0 . 250 i an of Days 2 35 2 5
CHSMMPIMAG/C-433 |0 triet m SOMeter|  LTMGP) | picvinp GOB 5000
Actual Dates
Construction of Approach Road R | Planned of Datcs 2/8/2022 16/08/2022 | 16/08/2022 | 24/08/2022 |  31/08/2022 | 14/09/2022 | 14/04/2023 |
o LD/ é,...‘ ~
\// Gqiel; 0395539¢¢w9

YRR

el cumen@iaad amu el




Package No. Description of Procurement Quantity | Procurement Contract Source Estd Costin [ Time Code for | Not Used Advertise Tender Tender Approval Notification of T Sixning of | Total timge fo
Goods! Works/Services Method & Type Approving of Funds | Taka (Lakh) Process in Goods Tender Opening Evaluation to Award Award Contract Contract
(e-gp) Authority

N RN . T 7
. ;'er FMESR | Cishp | OB 60.00  |Plan of Days g“
Actual Dates -

Planned of Dates
GOB 56.00 i LI
Actual Dates

GOB 185.00 Plan of Day s
Actual Dates

Singnature

For Memorials/Muscums Under
Satkhira District.

Construction of Approach Road
For Memorials/Muscums Under
Jamalpur District

CHSMMP/IIAM/C-446

PD
(CHSMMP)

LTM (e-GP)

Construction of Approach Road
For Memorials/Museums Under
Mymensingh District.

141097207
56

16/08/2022

24/08/2022

925
meter

CHSMMP/MYM/C-447 PD

(CHSMMP)

Construction of Approach Road
For Memorials/Museums Under
Netrokona District g

16/08/2022 | 24/08/2022 31/08/2022

14/04/207 3

100
Miters

CHSMMP/NET/C-448

PD
(CHSMMP)

LTM (e-GP)

Actual Datcs

Construction of Approach Road

Planned of Dates 161082022 | 2ar0m2023 1400972027 14/04/2023
e 0 For Memorials/Muscums Under PD Pl: fDavs 8 35 Sg o 152
4 449 , lan of Days 35
CHSMMP/BOG/C—46 Bogra District m (CHSMMP) - )
Construction of Approach Road | Planned of Dates 140912027 | 14/04/2023
For Memorials/Muscums Under D Plan of Days 56
CHSMMP/CAPAIC450 | Chapai Nawabgan] District m LTM (c-GP) =

(CHSMMP)

‘Actual Dates

Construction of Approach Road
For Memorials/Museums Under

Planned of Dates

200

14/04/2023

CHSMMP/PAB/C-45

PD

; Plan of Days
Pabna District o metes s vMP)
Actual Dates
Construction of Approach Road 14/04/2023
e For Memorials/Museums Under PD .
CHSMMP/RAJ/C-452 OTM (eGP ‘ Plan of Days
Rayshahi Districr. m {e-GP) (CHSMMP)
Construction of Approach Road 14/0472023
For Memorials/ N
CHSMMP/SIR/C 453 ot Memonals/Muscums Under -

"D
Sirajgan; District LIM{=Gr) (CHSMMP)

OTM (¢-GP)

Construction of Approach Road
For Memorials/Muscums Under
Dinajpur District,

Planned of Dates

CHSMMP/DIN/C 454 Plan of Days

- PD
meter (CHSMMP)
150 s PD
meter LM Gp) {CHSMMP)
500 PD "
meter LM (eGR) (CHSMMP) GOR
PD

LTM (e-GP)

Construction of Approach Road
Far Memorials/Museums Under
Gaibandha District

Constriction of Approach Road
For ! : ;i

CHSMMP/LAL/C 456 or Memona]s(Muscums Under

Lalmonirhat District

CHSMMP/GAI/C-455

Actual Dates
Sl
Planned of Dates

Plan of Days

100.00

Actual Dates

Construction of Approach Road
For Memorials/Museurmns Under
Nilphamari District

Planned of Dates
CHSMMP/NIL/C-457

(CHSMMP) £o8

400 D
M (e-GP;
o e LT (=-Ge) (CHSMMP)
Actual Dates

“ Planncd of Dates
X D ) = r—
FMESD | csvmpy | GOB 6000 [Plan of Days

Actual Dates

Actual Dates
Planned of Dates
Plan of Days

Construction of Approach Road
CHSMMP/PAN/C 458 For Memonials/Museums Under
Panchagarh District.

GOB 80.00

Construction of Approach Road
For Memonials/Museums Under
Moulvibazar District "

24/08/2022
CHSMMP/MOU/C 459




Package No. Description of Procurement Quantity | Procarement Contract Source | EstdCostin | Time Codefor | Not Used "Ad\‘enik Tender Teader Approval Notification of | Signing of | Total time to Time for
Goods! Works/Services Method & Type | Approving | of Funds | Taka (Lakh) Process inGoods | Tender Opening Evalustion | 1o Award Award Contract Contract | Completion of

(e-gp) Authority Singnature Contract

[ 2 T 5 G | 8 ) 10 i 12 i3 i1 i5 6| 17 8

Construction of Approach Road | Planncd of Dates 2/8/2022 16/08/2022 | 16/08/2022 | 24/08/2022 |  31/0812022 | 14/09/2022 14/04/2023
i For Memorials/Museurns Under 400 . PD 5 4 5 3 3 56 73 152
CHSMMP/SUN/C-46() i LTM (-GP) | GOB 0.0 Plan af Days 0 1! 28 33 42 20 - 4
" Sunamgang District (400 Mirers) meter MEGP | csmme) 4 80.00
) Actual Dates
Total] 7593.73 N
-
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Government of the People's Republic of Bangladesh
Local Government Engineering Department
Aunnual Procurement Plan for FY 2022-2023

ToirerT AT FHCAH ST it ewm
Construction of Upazila Muktijuddha Complex Bhaban Project( CUMCP)

Pachage No. Description of Goods/ Tkt Quantity | Procurcment Contract Sonrer of | Eatd Cost in Takin ] Tlme Code for Process| Not Used In | Advertise Tender | 1ender Openlng Tender Approvalto | Notification of Signing of ] Total time tn Contract Time for
Mechod & Type (¢ Approving Funds (L.akh) Goods Fvaluatlon Award Award Contract Singnatare « letion of
ep) Antharity Contract
’:: ] 2 3 4 5 3 7 s 9 10 1 12 0 11 15 16 17 18
Construction of Muktijoddha Complex Planned of Dates 01072002 | 270820202 | 11/6/2001 | 18K0972022 | 25092022 | 2201072022 30006/2023
A N ; L
CUMCPIPABSADIZ2/C-462 | BPaban at Sadar Upasila, District; Pubna Nos 1 oMeGn | ;}3{_” GOB 23674 |Dlan of Days 0 23 42 I 56 84 84 365
' Actual Dates
T Comstuction of Muktijoddha Compies Nos ) Planned of Dates 30/092022 1 2771072002 | 111172022 187112022 | 250172022 | 2241272022 2211212073
CUMCPPATUSADR2/C463 {Bhaban af Sudar Upazila, District Patuakhal O <(-|Tr3<'1 coi 674 |Pian ot Dags o = Pr pr = e o 365
& Syl
Actual Dutes
Construction of Muktijoddb Coniplex Nos i Planned of Dates N0M2022 | 27002002 | V1172022 | 8A12022 | 25112022 | 2211272022 22127023
Comcrpatumusnzcass | Bhaban st Dumki Upazila , Disirict:Patuakbali Gl R0 o s Fmeom 7 = o T = ™ " -
(CUMCE)
Actual Dates
Construction of Upazila Muktijoddha Nos 1 Planned of Dates 000002002 | 27002022 | 11112002 | WRI2022 | 257112022 | 22/12/2022 22/12/2023
CUMCPAAXRAM22/C 465 | Complex Bhaban at Ramgon) Upezila, OTMedip) PD GOB 23674 Flan of Days o ) 2 9 56 81 o 365
District: Laxsmipur. (CUMCP) 3 R
‘Actual Dutes
Constuction of Upazila Muktjodhs Complex | Nos 1 Planned of Dates S0M92027 | Ziioauzz | TUnia0z2 | VRI/2022 | 23/112022 | 22/12/2022 22/122023
N EICHANAZZC A8 Bhaban under Hazigon] uparila, Dist OTMieGP D GOB 21674 |Plan of Days 0 8 W a9 56 Y] s 363
Chandpur (CUMEP) -
Actual Dates
TOTAL| 118370

%"%\
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ANNUAL PROCUREMENT PLAN (GOODS)

a) Ministry/ Division : Ministry of Liberation War Affairs Budget: Development
b)  Agency © Ministry of Liberation War Affairs
) Procuring Entity Name/ Code  : Project Director, Establishment of Bangabandhu Uddyan including Liberation War Memorial and
Museum.
d)  Project/Program Name & o Feasibility study for “Establishment of Bangabandhu Uddyan including Liberation War Memorial
Code and Museum”.
Packag |Description | U | Quantit| Procureme | Contract | Sourc | Estimate Time Not Invite/ | Tende Tender Approva Notificati Signin Total Time for
e No. of n v nt Method Approvi e of d cost in code use Adverti r Evaluati I to on of g time to | completio
Procureme it & Type ng Fund Lakh for din se openin on Award Award o | Contrac n of
nt Package Authorit BDT proces GO Tender g f t Contract
GOODS y s 0 Contra| Signatu (Days)
DS ct re
] 2 3 4 5 6 7 8 9 10 11 12 13 1 15 16 17 18
4
120
IPlanne (4month)
d Days
Supply s GoR 200 As and when required & according to Rule 69 of
G-01 Other L. RFQ BOEP N/A PPR-2008
Stationar S
y
Laptop RFQ As per 120
G-02 L. DOFP GoB L5 As and when required & according to Rule 69 of PPR-2008 (4 month)
S
T Total Cost 3.50

e
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